COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 12/ 2017

ESTI MATE SUMVARY 11: 33: 06
CONTI D: C19085 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 19085- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.5 DAYS TI ME ALLOW 190 WORK DAYS
1-76 AT US-85: EB AND WB PERCENT TI ME: 64. 47 ORI G TI VE ALLOW 190 WORK DAYS
PRQJECT NO. FSA 0761-216
1-76 at US85: EB and WB
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 04/ 30/ 2017 DATE TI ME STARTED 10/ 09/2016
6800 N. Broadway Blvd., Ste 109 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 09/ 2016
DATE AWARDED 08/ 24/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2016 DATE ACCEPTED
DENVER CO 80221 (720) 872-2753 DATE NOTI CE TO PROCEED 10/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 934, 007. 28 PARTI Cl PATI NG $ 5, 644, 384. 27 $ 323, 606. 28
AWARD PRQJECT AM: $ 9,681, 395. 37 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 51. 629% TOTAL EARNI NGS 5, 644, 384. 27 323, 606. 28
FUNDS AVAI LABLE: $ 5,289, 623.01 STOCKPI LED MATERI ALS 204, 793. 20 -12,383.39
GROSS EARNI NGS 5,849, 177. 47 311, 222. 89
TOTAL CLAI VB $ 0.00 RETAI NAGE - 145, 220. 93 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 703, 956. 54 311, 222. 89
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5, 703, 956. 54 311, 222. 89
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 311, 222. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19085

PCN: 19085-BI D

PRQJECT: FSA 0761-216

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00021

Renoval of Manhol e

0025 202-00033

Renoval of Pipe

0030 202-00035

Renoval of Pipe

0035 202-00037

Renoval of End Section

0040 202-00040

*Renoval of Electrical Conduit

0045 202-00090

Renoval of Delineator

0050 202-00212

0055 202-00220 *Renoval of Asphalt Mat

Renoval of Concrete Pavenent (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

6. 900
ACRE
1, 450. 00000
23. 000
EACH
287. 63000
3. 000
EACH
1, 100. 00000
2.000
EACH
1, 083. 00000
4.000
EACH
4, 800. 00000
150. 000
LF
80. 00000
3. 000
EACH
380. 00000
769. 000
LF
9. 00000
25. 000
EACH
98. 00000
41, 200. 000
SY
10. 00000
20, 183. 560
SY

7.21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

6. 000
0. 000
6. 000

20. 000
0. 000
20. 000

0. 000

=

000

[y

. 000

=

000

-

000
2.000

3. 000
0. 000
3. 000

40. 000
0. 000
40. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

27, 599. 000
1, 195. 000
28, 794. 000

18, 944. 560
1, 239. 000
20, 183. 560

Page 2
ESTI MATE RUN 05/ 12/ 2017

11: 33: 06
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
8, 700. 00
0. 00
5, 752. 60
1, 100. 00
1, 100. 00
1, 083. 00
2, 166. 00
0. 00
14, 400. 00
0. 00
3, 200. 00
0. 00
760. 00
0. 00
0. 00
0. 00
1, 960. 00
11, 950. 00
287, 940. 00
8,933. 19
145, 523. 47



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00240 *Renoval of Asphalt Mat (Pl aning) 904. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0065 202- 00250 *Renoval of Pavenent Marking 41, 000. 000 20, 306. 500
SF 64. 000 109. 44
1. 71000 20, 370. 500 34, 833.56
0070 202- 00705 *Removal of Light Standard Foundation 2. 000 2. 000
EACH 0. 000 0. 00
437. 00000 2.000 874.00
0075 202-00750 *Renoval of Lunminaire 3. 000 2.000
EACH 0. 000 0. 00
69. 03000 2.000 138. 06
0080 202- 00805 *Removal of Overhead Sign Structure 2. 000 2. 000
EACH 0. 000 0. 00
5, 030. 00000 2.000 10, 060. 00
0085 202-00810 *Renoval of G ound Sign 9. 000 3. 000
EACH 1. 000 97. 80
97. 80000 4. 000 391. 20
0090 202-00821 *Renoval of Sign Panel 14. 000 4. 000
EACH 1. 000 100. 10
100. 10000 5. 000 500. 50
0095 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0100 202-00827 *Renoval of Pull Box 3. 000 2.000
EACH 0. 000 0. 00
265. 77000 2.000 531.54
0105 202-00895 Renoval of |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0110 202-01000 Renoval of Fence 1, 251. 000 1, 211. 000
LF 0. 000 0. 00

1. 25000 1, 211. 000 1,513.75



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Cuardrail Type 3 2,930. 000 2,126. 000
LF 0. 000 0. 00
4. 00000 2,126. 000 8, 504. 00
0120 202-01140 Renoval of Guardrail Type 4 2, 450. 000 2, 409. 000
LF 0. 000 0. 00
7.00000 2,409. 000 16, 863. 00
0125 202-01200 *Renmoval of Tensioned Cable Barrier 1, 448. 000 1, 448. 000
LF 0. 000 0. 00
3. 85000 1, 448. 000 5,574. 80
0130 202- 01300 *Renoval of End Anchorage 12. 000 10. 000
EACH 0. 000 0. 00
286. 00000 10. 000 2, 860. 00
0135 202-04002 *C ean Cul vert 12. 000 6. 000
EACH 0. 000 0. 00
2,500. 00000 6. 000 15, 000. 00
0140 202-04010 Cean Inlet 8. 000 4.000
EACH 0. 000 0. 00
1, 222. 00000 4.000 4, 888. 00
0145 203-00010 Uncl assi fied Excavation (Conplete In Place) 59, 631. 000 23, 852. 000
CcY 0. 000 0. 00
10. 00000 23, 852. 000 238, 520. 00
0150 203-00065 Enbanknent Material (Conplete In Place) (R20) 43, 480. 000 17, 392. 000
CcY 0. 000 0. 00
14. 50000 17,392. 000 252, 184. 00
0155 203-00100 Mick Excavation 300. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 203-01100 Proof Rolling 24.000 12. 000
HOUR 0. 000 0. 00
115. 00000 12. 000 1, 380. 00
0165 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00

126. 56000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01597 *Pot hol i ng 90. 000 73. 000
HOUR 0. 000 0. 00
189. 84000 73. 000 13, 858. 32
0175 206- 00065 Structure Backfill (FlowFill) 83. 000 0. 000
CY 0. 000 0. 00
168. 00000 0. 000 0. 00
0180 207-00205 Topsoi | 5, 593. 000 300. 000
CY 0. 000 0. 00
12. 00000 300. 000 3, 600. 00
0185 207-00210 St ockpi | e Topsoi | 5, 593. 000 945. 000
CY 482. 000 4,434. 40
9. 20000 1, 427. 000 13, 128. 40
0190 208-00002  *Erosion Log Type 1 (12 Inch) 2,200. 000 1, 673. 000
LF 160. 000 577. 60
3. 61000 1, 833. 000 6,617.13
0195 208-00009 *Erosion Log Type 2 (18 Inch) 1, 800. 000 0. 000
LF 0. 000 0. 00
7.05000 0. 000 0. 00
0200 208-00020 *Silt Fence 18, 000. 000 12, 889. 000
LF 894. 000 974. 46
1. 09000 13, 783. 000 15, 023. 47
0205 208- 00035 *Aggregat e Bag 500. 000 291. 000
LF 50. 000 295. 00
5. 90000 341. 000 2,011. 90
0210 208-00041 *Rock Check Dam 14. 000 0. 000
EACH 0. 000 0. 00
490. 47000 0. 000 0. 00
0215 208- 00045 Concrete Washout Structure 4. 000 2. 000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0220 208-00070 *Vehi cl e Tracki ng Pad 15. 000 9. 000
EACH 1. 000 1, 800. 00

1, 800. 00000 10. 000 18, 000. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 116. 500
HOUR 15. 000 675. 00
45. 00000 131. 500 5,917.50
0230 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 200. 000 115. 500
HOUR 15. 000 1, 350. 00
90. 00000 130. 500 11, 745.00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 240. 000 122. 000
HOUR 4.000 800. 00
200. 00000 126. 000 25, 200. 00
0240 208- 00207 Erosion Control Managenent 209. 000 111. 000
DAY 16. 000 1,984.48
124. 03000 127. 000 15, 751. 81
0245 210- 00750 *Reset Light Standard 5. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0250 210- 00805 *Reset Overhead Sign Structure 2.000 1. 000
EACH 0. 000 0. 00
11, 722. 92000 1. 000 11,722.92
0255 210-00810 *Reset Ground Sign 9. 000 2.500
EACH 1. 500 172. 58
115. 05000 4.000 460. 20
0260 210-00815 *Reset Sign Panel 5. 000 2.500
EACH 2.500 615. 55
246. 22000 5. 000 1,231.10
0265 210-01130 *Reset CGuardrail Type 3 562. 000 281. 000
LF 68. 500 1, 216. 56
17. 76000 349. 500 6, 207. 12
0270 210-01200 *Reset End Anchorage 4.000 1. 000
EACH 2.500 2,267.50
907. 00000 3. 500 3,174.50
0275 210- 04020 *Modi fy Inlet 4. 000 1. 000
EACH 0. 000 0. 00
3,451. 61000 1. 000 3,451.61



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 212-00006 *Seedi ng (Native) 8. 340 0. 000
ACRE 2.000 1, 688. 00
844. 00000 2.000 1, 688. 00
0285 212- 00009 *Seedi ng (Tenpor ary) 8. 340 0. 000
ACRE 0. 000 0. 00
632. 50000 0. 000 0. 00
0290 213-00003 *Mil ching (Weed Free) 8. 340 0. 000
ACRE 1. 000 500. 00
500. 00000 1. 000 500. 00
0295 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0300 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 14. 000 0. 000
EACH 0. 000 0. 00
366. 45000 0. 000 0. 00
0305 214-00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 5. 000 0. 000
ol
v EACH 0. 000 0. 00
620. 14000 0. 000 0. 00
0310 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 14, 248. 000 0. 000
d ass
SY 5,124. 000 9, 581. 88
1. 87000 5,124. 000 9, 581. 88
0315 217-00000 *Her bi ci de Treat nent 9, 664. 000 0. 000
SY 0. 000 0. 00
0. 23000 0. 000 0. 00
0320 240- 00000 *WIdlife Biologist 30. 000 0. 000
HOUR 30. 000 3, 600. 00
120. 00000 30. 000 3, 600. 00
0325 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0330 240- 00100 *Prairie Dog Managenent 1. 000 0. 500
LS 0. 250 4, 500. 00
18, 000. 00000 0. 750 13, 500. 00



CONTI D C19085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 800
LS 0. 000 0. 00
2, 300. 00000 0. 800 1, 840. 00
0340 250- 00050 *Moni toring Techni ci an 10. 000 0. 000
HOUR 0. 000 0. 00
112. 75000 0. 000 0. 00
0345 250-00110 *Heal th and Safety O ficer 10. 000 5.500
HOUR 0. 500 50. 00
100. 00000 6. 000 600. 00
0350 304- 06000 Aggregate Base Course (C ass 6) 30, 000. 000 15, 100. 930
TON 0. 000 0. 00
16. 00000 15, 100. 930 241, 614. 88
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 63. 330
TON 27.710 8, 313. 00
300. 00000 91. 040 27,312.00
0360 403-00800 Ener gency Pot hol e Repair 20. 000 11. 040
TON 1. 000 600. 00
600. 00000 12. 040 7,224.00
0365 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 871. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0370 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 3, 774. 000 2,920. 940
TON 0. 000 0. 00
90. 00000 2,920. 940 262, 884. 60
0375 403-40000 *HVA Saf ety Edge 4,077. 000 1, 075. 000
LF 0. 000 0. 00
5. 00000 1, 075. 000 5, 375. 00
0380 411-10255 *Emulsified Asphalt (Sl ow Setting) 2, 062. 000 423. 630
GAL 0. 000 0. 00
8. 00000 423. 630 3,389. 04
0385 412-01250 Concrete Pavenent (12-1/2 Inch) 56, 042. 000 27, 367. 000
SY 1, 087. 000 64, 133. 00
59. 00000 28, 454. 000 1,678, 786. 00



CONTI D: C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19085- Bl D ESTI MATE RUN
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 MATERI AL ALLOMANCE PCCP Pavenent 28, 675. 000
Sy -1,087.000 -2,858.81
2. 63000 27, 588. 000 72,556. 44
0390 412- 02000 Concrete Safety Edge 10, 804. 000 3, 225. 000
LF 0. 000 0. 00
4. 00000 3, 225. 000 12, 900. 00
0395 420-00102 *CGeotextile (Erosion Control) (dass 1) 55. 000 0. 000
Sy 0. 000 0. 00
23. 01000 0. 000 0.00
0400 503-00042 *Drilled Caisson (42 Inch) 59. 000 39. 000
LF 0. 000 0. 00
432. 30000 39. 000 16, 859. 70
0405 503- 00048 *Drilled Caisson (48 Inch) 23.000 23.000
LF 0. 000 0. 00
479. 36000 23. 000 11, 025. 28
0410 503-00054 *Drilled Caisson (54 Inch) 93. 000 0. 000
LF 23.170 12, 465. 46
538. 00000 23.170 12, 465. 46
0415 506-00212 *Riprap (12 Inch) 15. 300 0. 000
Ccy 0. 000 0.00
287. 63000 0. 000 0.00
0420 603-01180 *18 Inch Reinforced Concrete Pipe 506. 000 290. 000
LF 8. 000 560. 00
70. 00000 298. 000 20, 860. 00
0425 603- 05019 *18 Inch Reinforced Concrete End Section (Special) 3. 000 2.000
EACH 0. 000 0. 00
2,416. 12000 2. 000 4,832.24
0430 603-10180 *18 Inch Corrugated Steel Pipe 249. 000 79. 000
LF 0. 000 0. 00
70. 00000 79. 000 5, 530. 00
0435 603-30018 *18 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 610. 75000 0. 000 0.00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 604- 00305 *Inlet Type C (5 Foot) 3. 000 0. 000
EACH 1. 000 3, 900. 00
3, 900. 00000 1.000 3, 900. 00
0445 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7, 680. 00000 0. 000 0. 00
0450 604-26010 *Vane Grate Inlet (Double) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 850. 00000 0. 000 0. 00
0455 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1.000 4, 000. 00
0460 604-30015 *Manhol e Sl ab Base (15 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
6, 850. 00000 2. 000 13, 700. 00
0465 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 518. 000 740. 000
LF 778. 000 19, 450. 00
25. 00000 1, 518. 000 37, 950. 00
0470 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 388. 000 0. 000
LF 376. 000 9, 400. 00
25. 00000 376. 000 9, 400. 00
0475 606- 00710 Quardrail Type 7 (Style CA) 5, 080. 000 1, 766. 000
LF 494. 000 22,230.00
45. 00000 2, 260. 000 101, 700. 00
0480 606- 00740 Quardrail Type 7 (Style CBH 1, 367. 000 1,187.000
LF 0. 000 0. 00
80. 00000 1,187.000 94, 960. 00
0485 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 3.000 6, 060. 00
2, 020. 00000 3. 000 6, 060. 00
0490 606-01370 *Transition Type 3G 4.000 0. 000
EACH 3.000 6, 705. 00

2, 235. 00000 3. 000 6, 705. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11:33: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0500 606- 02005 *End Anchorage (Fl ared) 4.000 1. 000
EACH 2.000 4, 820. 00
2,410. 00000 3. 000 7,230. 00
0505 607-11525 Fence (Plastic) 7,500. 000 4,998. 000
LF 532. 000 931. 00
1. 75000 5, 530. 000 9,677.50
0510 607-52900 *Li ne Post (Chain Link) 41. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0515 607-52905 *End Post (Chain Link) 4. 000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
0520 607-52910 *Corner and Line Brace Post (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
338. 00000 0. 000 0. 00
0525 607-53172 *Fence Chain Link (72 Inch) 429. 000 0. 000
LF 0. 000 0. 00
8. 56000 0. 000 0. 00
0530 607-60112 *12 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 052. 00000 0. 000 0. 00
0535 612-00001  *Delineator (Type I) 79. 000 0. 000
EACH 0. 000 0. 00
63. 28000 0. 000 0. 00
0540 612-00002 *Del i neator (Type I1) 2.000 0. 000
EACH 0. 000 0. 00
64. 44000 0. 000 0. 00
0545 612-00003 *Del i neator (Type I11) 14. 000 0. 000
EACH 0. 000 0. 00
66. 73000 0. 000 0. 00



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19085-BI D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11:33: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 612- 00260 *Location Marker (Fiber Optic)(Domne) 5. 000 0. 000
EACH 0. 000 0.00
120. 80000 0. 000 0.00
0555 612-15000 *Instal | Marker 6. 000 0. 000
EACH 0. 000 0. 00
103. 55000 0. 000 0. 00
0560 613-00200 *2 Inch Electrical Conduit 3, 664. 000 2,078. 000
LF 1, 018. 000 9, 365. 60
9. 20000 3, 096. 000 28, 483. 20
0565 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 935. 000 3, 935. 000
LF 0. 000 0. 00
13. 81000 3, 935. 000 54,342.35
0570 613-00208 *2 Inch Electrical Conduit (Bored) (Install Only) 2, 440. 000 2, 440. 000
LF 0. 000 0. 00
12. 66000 2,440. 000 30, 890. 40
0575 613-00300 *3 Inch Electrical Conduit 118. 000 0. 000
LF 0. 000 0. 00
12. 66000 0. 000 0. 00
0580 613-01200  *2 Inch Electrical Conduit (Plastic) 6, 300. 000 3,491. 000
LF 0. 000 0. 00
9. 20000 3, 491. 000 32,117.20
0585 613-01202 *2 Inch Electrical Conduit (Plastic) (lnstall Only) 6, 300. 000 3, 491. 000
LF 0. 000 0.00
7.77000 3, 491. 000 27,125. 07
0590 613-04100 *El ectrical System Mdifications 1.000 1. 000
LS 0. 000 0.00
3, 370. 40000 1. 000 3, 370. 40
0595 613-07011 *Pull Box (11"x18"x12") 17. 000 11. 000
EACH 6. 000 3, 396. 00
566. 00000 17. 000 9, 622. 00
0600 613-07023 *Pul | Box (24"x36"x24") 7.000 5. 000
EACH 0. 000 0. 00
1, 162. 04000 5. 000 5, 810. 20



CONTI D C19085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 613-07029 *Pul | Box (24"x24"x12") 6. 000 5. 000
EACH 0. 000 0. 00
1, 019. 38000 5. 000 5, 096. 90
0610 613-10000 *Wring 1. 000 0. 600
LS 0. 150 2,537.10
16, 914. 00000 0. 750 12, 685. 50
0615 613-20200 *Luminaire (Install Only) 15. 000 7.000
EACH 4.000 713. 32
178. 33000 11. 000 1, 961. 63
0620 613-32350 *Light Standard Steel (35 Foot) 12. 000 5. 000
EACH 4.000 12, 108. 00
3, 027. 00000 9. 000 27, 243.00
0620 MATERI AL ALLOMANCE Li ght Standard 3.992
EACH -2.281 -6,905. 33
3, 027. 00000 1.711 5, 179. 20
0625 613-40010 *Li ght Standard Foundati on 14. 000 7.000
EACH 4.000 3, 760. 00
940. 00000 11. 000 10, 340. 00
0625 MATERI AL ALLOMNCE Concr et e foundation 4.549
EACH -0.759 -713.72
940. 00000 3.790 3, 562. 60
0630 613-50150 *Secondary Service Pedestal 2.000 2.000
EACH 0. 000 0. 00
546. 00000 2.000 1, 092. 00
0635 613-50210 *Tenporary Lighting 1. 000 0. 750
LS 0. 000 0. 00
86, 000. 00000 0. 750 64, 500. 00
0640 614-00011 *Sign Panel (dass I) 15. 000 0. 000
SF 0. 000 0. 00
28. 76000 0. 000 0.00
0645 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 0. 000 0. 00

29. 91000 0. 000 0. 00
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PCN: 19085- Bl D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11:33: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0650 614-00013 *Sign Panel (Oass 1) 1, 596. 000 0. 000
SF 149. 500 3,783.85
25. 31000 149. 500 3,783.85
0650 MATERI AL ALLOMNCE Traf Sign Al um num 803. 739
SF -75.288 -1, 905. 53
25.31000 728. 451 18, 437.09
0655 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
36. 82000 0. 000 0. 00
0660 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
37, 870. 00000 0. 000 0. 00
0660 MATERI AL ALLOMNCE Overhead Sign Str 0.631
EACH 0. 000 0. 00
37, 870. 00000 0.631 23, 895. 97
0665 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
46, 202. 00000 1. 000 46, 202. 00
0665 MATERI AL ALLOMNCE Overhead Sign Str 0. 233
EACH 0. 000 0. 00
46, 202. 00000 0. 233 10, 765. 07
0670 614- 41800 *Monot ube Overhead Sign Bridge (18 Inch Dianmeter) 2. 000 0. 000
EACH 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
0670 MATERI AL ALLOMNCE Overhead Sign Str 1. 257
EACH 0. 000 0. 00
56, 000. 00000 1. 257 70, 392. 00
0675 614-80385 Runble Strip 5, 793. 000 2,630. 000
LF 179. 000 179. 00
1. 00000 2,809. 000 2,809. 00
0680 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
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PCN: 19085- Bl D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11:33: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0685 614-85003 *| npact Attenuator (Low Maintenance) 1. 000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0.00
0690 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 8, 922. 000 8,922. 000
LF 0. 000 0. 00
5. 06000 8, 922. 000 45, 145. 32
0695 621-00450 Det our Pavenent 19, 500. 000 15, 596. 000
SY 241. 000 6, 266. 00
26. 00000 15, 837. 000 411, 762. 00
0700 625- 00000 *Construction Surveying 1. 000 0.700
LS 0. 050 8, 100. 00
162, 000. 00000 0. 750 121, 500. 00
0705 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
400, 000. 00000 1. 000 400, 000. 00
0710 626-01103 *Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 050 900. 00
18, 000. 00000 0. 550 9, 900. 00
0715 627-00008 *Modi fi ed Epoxy Pavenent Marking 117.580 0. 000
GAL 0. 000 0. 00
137. 00000 0. 000 0. 00
0720 627-00013 *Paverent Marking Paint (H gh Build) 800. 000 414. 100
GAL 135. 000 7,711.20
57. 12000 549. 100 31, 364. 59
0725 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 291. 060 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0730 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5, 154. 000 0. 000
SF 0. 000 0. 00
18. 86000 0. 000 0. 00
0735 630-00000 *Fl aggi ng 750. 000 454. 300
HOUR 108. 600 3,122.25
28. 75000 562. 900 16, 183. 38
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PCN: 19085- Bl D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11:33: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0740 630- 00007 *Traffic Control Inspection 250. 000 82. 000
DAY 15. 000 1,725.00
115. 00000 97. 000 11, 155. 00
0745 630-00012 *Traffic Control Managenent 209. 000 94. 000
DAY 14. 000 11, 550. 00
825. 00000 108. 000 89, 100. 00
0750 630-00015 *Uni formed Traffic Control Coordination 20. 000 7.000
HOUR 0. 000 0. 00
15. 00000 7.000 105. 00
0755 630- 00035 Enmergency Pul |l -off Area (Tenporary) 5. 000 1.500
EACH 1. 000 5, 000. 00
5, 000. 00000 2.500 12, 500. 00
0760 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 500
LS 0. 000 0. 00
4, 200. 00000 0. 500 2,100. 00
0765 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 14. 000 0. 500
MON 0. 000 0. 00
1, 650. 00000 0. 500 825. 00
0770 630- 80001 *Fl ashi ng Beacon (Portabl e) 19. 000 4. 500
EACH 0. 000 0. 00
1, 076. 00000 4.500 4,842.00
0775 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000 29. 000
EACH 1. 000 47.00
47. 00000 30. 000 1, 410. 00
0780 630-80342 *Construction Traffic Sign (Panel Size B) 95. 000 36. 000
EACH 4.500 211.50
47. 00000 40. 500 1, 903. 50
0785 630-80343 *Construction Traffic Sign (Panel Size C 50. 000 19. 500
EACH 2.000 94. 00
47. 00000 21. 500 1, 010. 50
0790 630-80344 *Construction Traffic Sign (Special) 361. 000 120. 500
SF 60. 000 1, 500. 00
25. 00000 180. 500 4,512. 50
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PCN: 19085- Bl D ESTI MATE RUN 05/ 12/ 2017
PRQJECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0795 630- 80355 *Portabl e Message Sign Panel 5. 000 1. 500
EACH 0. 000 0. 00
5, 750. 00000 1. 500 8, 625. 00
0800 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
1, 150. 00000 2.000 2, 300. 00
0805 630- 80360 *Drum Channel i zi ng Devi ce 650. 000 262. 000
EACH 32. 000 1, 623. 68
50. 74000 294. 000 14,917. 56
0810 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 25. 000
EACH 0. 000 0. 00
46. 00000 25. 000 1, 150. 00
0815 630-80370 Concrete Barrier (Tenporary) 19, 010. 000 8, 315. 000
LF 1, 190. 000 11, 900. 00
10. 00000 9, 505. 000 95, 050. 00
0820 630-80380 *Traffic Cone 300. 000 84. 750
EACH 0. 000 0. 00
11. 00000 84. 750 932. 25
0825 630-80393 *Stackabl e Vertical Panels 40. 000 20. 000
EACH 0. 000 0. 00
25. 00000 20. 000 500. 00
0830 630-85010 *| npact Attenuator (Tenporary) 6. 000 2.500
EACH 0. 000 0. 00
2, 875. 00000 2.500 7,187.50
0835 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 500
(Temporary) EACH 0. 000 0. 00
45, 000. 00000 0. 500 22,500. 00
0840 700-70010 F/ A M nor Contract Revisions 326, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0850 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70013 F/ A Concrete Pavenent |ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 5, 409. 410
FA 69. 130 69. 13
1. 00000 5, 478. 540 5,478. 54
0865 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 2,132.750
FA 0. 000 0. 00
1. 00000 2,132.750 2,132.75
0875 700- 70021 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
HOUR 1, 115. 650 1,115. 65
1. 00000 1, 115. 650 1,115. 65
0880 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 1, 210. 400
FA 0. 000 0. 00
1. 00000 1, 210. 400 1, 210. 40
0885 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 70496 F/ A Lead Abat enent Work 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70589 F/ A Environnental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70595 F/ A DRB On-Denand Conmittee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19085- BI D ESTI MATE RUN 05/ 12/ 2017
PRQIECT: FSA 0761- 216 ESTI MATE NO 0007 11: 33: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1000 625-00001 Const Surveying (Hour) CMO # 002 100. 000 38. 500
HOUR 0. 000 0.00
143. 75000 38. 500 5,534. 38
1005 630-00003 Uniforned Traf Ctrl COMD # 003 250. 000 109. 500
HOUR 10. 000 850. 00
85. 00000 119. 500 10, 157. 50
1010 630- 80335 Barricade (3 MA) (Tenp) 10. 000 0. 000
EACH 3.000 690. 00
230. 00000 3. 000 690. 00
1015 630- 85041 Mobi | e Attenuator CMO # 6 3. 000 2.000
DAY 1. 000 460. 00
460. 00000 3. 000 1, 380. 00
1020 630- 85040 I npact Atten (T-MA) (Tenp) 0. 000 0. 000
EACH 0. 000 0.00
45, 000. 00000 0. 000 0. 00
1025 700- 70034 F/ A OMD 007 Fiber Installation in dd Conduit 2, 605. 200 2, 605. 200
FA 0. 000 0.00
1. 00000 2, 605. 200 2, 605. 20
1030 213-00061 Mul ch Tacki fier 200. 000 0. 000
LB 200. 000 804. 00
4. 02000 200. 000 804. 00

CAT 0200 CURRENT AMI  $ 10, 873, 407.28 $ 311,222.89% 5,796,072.63
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0910 620- 00005 Field Ofice (Special) 1. 000 0. 750
EACH 0. 000 0. 00
30, 000. 00000 0. 750 22,500. 00
0915 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0920 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
CAT 0400 CURRENT AMI  $ 60, 600. 00 $ 0.00$ 53, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 934, 007.28 $ 311,222.89% 5,849,172.63



